COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 30/ 2019

ESTI MATE SUMVARY 14: 24: 06
CONTI D; C20809 ESTI MATE NO. 0011 PROG SPEC YR: 2005
PCN: 20809- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 331.0 DAYS TIME ALLON 2/28/2019 FI XED COVPLETI ON DAl
RAMP BPM | - 25 AND ROCKRI MVON P PERCENT TIME:  90. 68 ORI G TIME ALLOW 12/ 15/201 FI XED COVPLETI ON DAl
PROJECT NO. BR0252- 444
RAMP BPM | -25 AND ROCKRI MMON P
NAME OF ROAD: 0201
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 01/ 25/ 2019 DATE TI ME STARTED 03/01/2018
166 EAST 14000 SOUTH, STE 200 DATE LET 01/ 25/ 2018 DATE WORK BEGAN  03/12/2018
DATE AWARDED 02/ 06/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/06/2018 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/01/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 8,966, 566.35 PARTI Cl PATI NG $  7,784,427.21 $ 246, 511. 59
AWARD PRQIECT AM: $ 8, 269, 006. 74 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 86.82% TOTAL EARNI NGS 7,784,427.21 246, 511. 59
FUNDS AVAI LABLE: $ 1,182, 139.14 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,784,427.21 246, 511. 59
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -124,035. 10 0. 00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 7,660,392, 11 246, 511. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7,660, 392. 11 246, 511. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 246, 511. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20809-BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
80, 000. 00000 1. 000 80, 000. 00
0010 202-00026 Renoval of Slope and Ditch Paving 1, 190. 000 2. 600
SY 132. 000 2,138.40
16. 20000 134. 600 2,180.52
0015 202-00201 Renoval of Curb 4,321. 000 3, 769. 000
LF 552. 000 4,708. 56
8. 53000 4,321. 000 36, 858. 13
0020 202-00202 Renoval of CGutter 16. 000 0. 000
LF 0. 000 0. 00
23.83000 0. 000 0. 00
0025 202- 00203 Renoval of Curb and Cutter 1, 544. 000 340. 000
LF 756. 000 1, 958. 04
2.59000 1, 096. 000 2,838. 64
0030 202-00210 *Renopval of Concrete Pavenent 1,917. 350 1, 544. 350
SY 373. 000 14, 009. 88
37.56000 1,917. 350 72,015. 67
0035 202-00215 *Renoval of Concrete Pavenent (Pl aning) 3,010. 000 3, 010. 000
Sy 0. 000 0. 00
18. 18000 3, 010. 000 54,721. 80
0040 202-00220 Renoval of Asphalt Mat 59. 000 0. 000
SY 0. 000 0. 00
30. 17000 0. 000 0. 00
0045 202-00250 *Renoval of Pavenent Marking 18, 415. 000 12, 387. 000
SF 536. 000 439. 52
0. 82000 12, 923. 000 10, 596. 86
0050 202-00700 *Rermoval of Light Standard 15. 000 15. 000
EACH 0. 000 0. 00
347.72000 15. 000 5,215. 80
0055 202-00705 *Renoval of Light Standard Foundation 13. 000 13. 000
EACH 0. 000 0. 00

1, 274. 95000 13. 000 16, 574. 35



CONTI D

CAT NO0200

0060

0062

0065

0070

0075

0080

0085

0090

0095

0100

0105

202-01130

202-01170

202- 01300

202- 04002

203- 00010

203- 01100

203- 01500

203- 01510

203- 01550

203- 01594

203- 01597

ROADWAY

C20809
20809-BI D
BR0252- 444

| TEM

DESCRI PTI ON

Renoval of Guardrail Type 3
Rem Gdrail Ty 7
Renoval of End Anchorage

Cl ean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Proof Rolling

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 902. 000
LF
5. 99000
120. 000
LF
63. 69000
6. 000
EACH
417. 15000
0. 000
EACH
3, 208. 89000
9, 019. 000
cy
16. 21000
9. 000
HOUR
87. 57000
20. 000
HOUR
189. 55000
20. 000
HOUR
83. 24000
20. 000
HOUR
299. 83000
20. 000
HOUR
104. 43000
10. 000
HOUR

299. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7,902. 000
0. 000

7,902. 000

. 000
0. 000
. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

9, 019. 000
0. 000

9, 019. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 01/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 24: 06

AMOUNT

47, 332

7,642

2,502

146, 197

788.

166.

98

80

90

.00

99

13

.00

48

.00

.00

.00



CONTI D

CAT NO0200

0110 203-01622

0115

203- 02330

0116

900- 00004

0120

208- 00002

0125

208- 00020

0130

208- 00035

0133

208- 00041

0135

208- 00045

0140

208- 00070

0145

208- 00103

0150 208-00105

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON
ROADWAY

*Sweepi ng (Wth Pickup Broom

Laborer

*Added |tem (Cubic Yard)/

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

*Aggregat e Bag

Rock Check Dam

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
76. 000
HOUR
147. 13000
40. 000
HOUR
30. 85000
75.000
cy
21. 00000
739. 000
LF
3. 51000
0. 000
LF
1. 31000
1, 340. 000
LF
4. 16000
2.000
EACH
828. 00000
3. 000
EACH
1, 760. 68000
3. 000
EACH
5, 288. 13000
262. 500
HOUR
47.77000
39. 000
HOUR

112. 21000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

76. 000
0. 000
76. 000

0. 000
0. 000
0. 000

75. 000
0. 000
75. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

472. 000
0. 000

472.000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

2.000
1. 000
3. 000

247.500
15. 000

. 500

29. 000
0. 000
29. 000

Page 4

ESTI MATE RUN 01/ 30/ 2019

5,288

716

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 24: 06

AMOUNT

11, 181.

1,575

2,593

1,963

1, 656

5,282

15, 864

12,539

3,254

88

.00

00

89

.00

52

00

04

39

63

09



CONTI D

PREV QTY/

CAT NO0200

0155

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

208- 00107

208- 00207

210- 00750

210- 00815

210- 04010

210- 04020

210- 04025

210- 04035

212-00006

212-00032

213-00003

C20809
20809-BID
BR0252- 444

| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Trash

Er osi on Control

Managenent

*Reset Light Standard

*Reset

Si gn Panel

Adj ust

Manhol e

*Modi fy Inlet

*Modi fy Structure

*Modi fy Guardrail

(Speci al )

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
151. 500
HOUR
115. 45000
290. 000
DAY
164. 37000
15. 000
EACH
1, 448. 81000
8. 000
EACH
58. 83000
3. 000
EACH
2, 139. 26000
19. 000
EACH
2, 813. 14000
2.000
EACH
6, 066. 98000
4,561. 000
LF
16. 15000
2. 250
ACRE
819. 64000
2. 250
ACRE
2, 235. 38000
2. 250
ACRE

460. 22000

QrY TH'S PERI OD
QTY TO DATE

48.

15.
. 000
15.

19.

3, 341.
. 000
3, 341.

. 500
. 000
. 500

000

. 000
52.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
19.

000

. 000
. 000
. 000

200

200

. 630
. 000
. 630

. 630
. 000
. 630

. 630
. 000
. 630

Page 5

ESTI MATE RUN 01/ 30/ 2019

657.

470.

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 24: 06

AMOUNT

17, 490

8, 547

21,732

470.

6, 417

53, 449

12,133

53, 960

516

1,408

289.

68

24

15

64

78

66

96

38

37

29

94



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0210 213-00061

0215

240- 00010

0220

240- 00020

0225

304- 06007

0229

403- 00720

0230

403- 00721

0235

403- 34871

0240

403-36721

0245

411-10255

0250

412-01250

0255 507-00000

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

*Mil ch Tackifier

of Nests

*Renoval

*Netting

Aggr egat e Base Course (C ass 6)

HVA (Pat chi ng) (Asph)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (G ading SX) (100) (PG 76-28)

* Hot

M x Asphal t

(Grading ST)(75) (PG 58-28)

*Enul si fied Asphalt (Sl ow Setting)

Concrete Pavenent (12-1/2 Inch)

Concrete Slope and Ditch Paving

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
450. 000
LB
1. 75000
0. 000
HOUR
120. 35000
0. 000
sy
15. 59000
1, 214. 660
cy
67. 28000
93. 400
TON
221. 00000
499. 000
sy
32. 81000
6, 037. 560
TON
120. 29000
11, 156. 440
TON
109. 36000
6, 296. 000
GAL
3. 28000
1, 682. 350
%
113. 13000
209. 000
cy

576. 87000

QrY TH'S PERI OD
QTY TO DATE

1,214
. 000
1,214

93.
. 000
93.

499.

6, 037.
. 000
6, 037.

11, 156
0
11, 156

6, 296.
. 000
6, 296.

1, 544.
. 000
1,682

32.
44,
76.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

660

660

400

400

000

. 000
499.

000

560

560

440
000
440

000

000

350

350

000
000
000
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ESTI MATE RUN 01/ 30/ 2019

15, 611.

25, 382

.00

.00

.00

.00

.00

.00

.00

.00

.00

94

28

14: 24: 06

AMOUNT

220.

81,722

20, 641.

16, 372

726, 258

1, 220, 068

20, 650

190, 324

43, 842

50

.00

.00

32

40

19

09

28

88

26

12



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 601-40401 *Structural Concrete Stain 18, 346. 000 18, 346. 000
SF 0. 000 0. 00
1. 44000 18, 346. 000 26, 418. 24
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 443. 000 443. 000
LF 0. 000 0. 00
90. 92000 443. 000 40, 277. 56
0270 604-26005 Vane Grate Inlet (Double) (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4,813. 33000 3. 000 14, 439. 99
0275 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 3,578. 000 2,387.510
LF 1, 190. 490 24,321.71
20. 43000 3,578. 000 73,098. 54
0280 606-00710  *Guardrail Type 7 (Style CA) 187. 000 187. 000
LF 0. 000 0. 00
70. 04000 187. 000 13, 097. 48
0285 606-00740 *Quardrail Type 7 (Style CE) 2,064. 000 2,064. 000
LF 0. 000 0. 00
92. 14000 2,064. 000 190, 176. 96
0290 606-00741 *CQuardrail Type 7 (Style CE) (Special) 322. 000 322.000
LF 0. 000 0. 00
305. 98000 322.000 98, 525. 56
0295 606-01340 *End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
1, 048. 24000 0. 000 0.00
0300 606-01370 *Transition Type 3G 15. 000 13. 000
EACH 2.000 3, 859. 22
1, 929. 61000 15. 000 28, 944. 15
0305 606-01380 *Transition Type 3H 10. 000 10. 000
EACH 0. 000 0. 00
1, 200. 12000 10. 000 12, 001. 20
0310 606-01460  *Medi an Termi nal 1. 000 1. 000
EACH 0. 000 0. 00

4,587. 64000 1. 000 4,587. 64



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.57000 0. 000 0. 00
0320 609-21010 *Curb and Cutter Type 2 (Section |-B) 285. 000 0. 000
LF 0. 000 0. 00
25. 67000 0. 000 0.00
0325 609-21020 *Curb and CGutter Type 2 (Section |l-B) 1, 259. 000 340. 000
LF 717.000 21, 359. 43
29.79000 1, 057. 000 31, 488. 03
0330 609-23000 *Qutter (Special) 16. 000 0. 000
LF 0. 000 0. 00
23. 53000 0. 000 0.00
0335 609-40042 *Curb Type 4 (Special)(Vertical) 376. 000 0. 000
LF 0. 000 0. 00
23. 64000 0. 000 0. 00
0340 609-60011 *Curb Type 6 (Section M 3,577. 000 3,577.000
LF 0. 000 0. 00
10. 94000 3,577. 000 39, 132. 38
0344 613-00206 2 In Elec Cond (Bored) 130. 000 130. 000
LF 0. 000 0. 00
27.60000 130. 000 3,588. 00
0345 613-00306 *3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
32. 45000 0. 000 0.00
0350 613-01200 *2 Inch Electrical Conduit (Plastic) 2,910. 000 2, 669. 000
LF 0. 000 0. 00
11. 59000 2,669. 000 30,933.71
0355 613-07000 *Pul | Box (Special) 8. 000 0. 000
EACH 0. 000 0. 00
579. 52000 0. 000 0. 00
0360 613-07002 *Type Two Pull Box 3. 000 0. 000
EACH 1. 000 579.52

579. 52000 1. 000 579.52



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 613-07070 *EMS Bal | Marker 3. 000 0. 000
EACH 0. 000 0. 00
57. 95000 0. 000 0. 00
0370 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
41, 725. 75000 1. 000 41,725.75
0375 613-10015 *Breakaway Wring System 15. 000 15. 000
EACH 0. 000 0. 00
98. 52000 15. 000 1, 477. 80
0380 613-40010 *Li ght Standard Foundation 2.000 2.000
EACH 0. 000 0. 00
1, 854. 48000 2.000 3,708. 96
0385 613-40012  *Light Standard Foundation Speci al 11. 000 11. 000
EACH 0. 000 0. 00
1, 390. 86000 11. 000 15, 299. 46
0386 900- 00007 Added Item (Each)/ 37.000 37.000
EACH 0. 000 0. 00
718. 75000 37.000 26, 593. 75
0390 614-00011 *Sign Panel (Class I) 40. 500 7.500
SF 33.000 1,235.52
37. 44000 40. 500 1, 516. 32
0395 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 63. 000 0. 000
LF 18. 000 481. 32
26. 74000 18. 000 481. 32
0400 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 2.000 2.000
EACH 0. 000 0. 00
5, 447.53000 2.000 10, 895. 06
0405 614-72745 *Bl ank Qut Sign Munting Support & Wring 2.000 2.000
EACH 0. 000 0. 00
1, 159. 05000 2.000 2,318.10
0410 621-00450  *Detour Pavenent 3,125. 000 3, 125. 000
Sy 0. 000 0. 00

61. 00000 3,125. 000 190, 625. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 625-00000 *Construction Surveying 1. 000 0. 960
LS 0.025 5, 000. 00
200, 000. 00000 0. 985 197, 000. 00
0416 625-00001 Const Surveyi ng (Hour) 8. 000 8. 000
HOUR 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0420 626- 00000 *Mobi | i zat i on 1. 000 0. 680
LS 0. 000 0. 00
1, 060, 000. 00000 0. 680 720, 800. 00
0421 626- 00005 Mbbi | i zati on 2.000 2.000
DAY 0. 000 0. 00
250. 00000 2.000 500. 00
0425 627-00009 *Modified Epoxy Pavenent Marking(lnlaid) 86. 000 0. 000
GAL 27.000 6, 625. 80
245. 40000 27.000 6, 625. 80
0430 627-00011 *Pavement Mar ki ng Paint (Waterborne) 1, 050. 000 860. 000
GAL 190. 000 24, 882. 40
130. 96000 1, 050. 000 137,508. 00
0435 627-01001 *Preformed Plastic Pavement Marking (Type I) 1, 774. 000 0. 000
SF 431. 000 5,641.79
13. 09000 431. 000 5,641.79
0440 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 2,125. 000 0. 000
SF 93. 000 1,521. 48
16. 36000 93. 000 1,521.48
0445 627-30405  *Preformed Thernopl astic Pavenent Marking 179. 000 179. 000
(Vord-Symbol) SF 0. 000 0.00
18. 54000 179. 000 3,318. 66
0450 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 334. 000 334. 000
Li ne
) SF 0. 000 0. 00
13. 09000 334. 000 4,372.06
0455 627-40003  *Methyl Methacrylate Pavement Marking (Inl aid) 2, 263. 000 2, 069. 000
SF 0. 000 0. 00

27.27000 2,069. 000 56, 421. 63



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 630- 00000 *Fl aggi ng 485. 500 466. 000
HOUR 19. 500 644. 48
33. 05000 485. 500 16, 045. 78
0465 630- 00007 *Traffic Control Inspection 128. 000 119. 000
DAY 9. 000 956. 07
106. 23000 128. 000 13,597. 44
0470 630-00012 *Traffic Control Management 215. 000 171.000
DAY 19. 000 26,912. 74
1, 416. 46000 190. 000 269, 127. 40
0475 630-00015 *Uni formed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
11. 80000 0. 000 0. 00
0480 630-80001 *Fl ashi ng Beacon (Portabl e) 24.000 15. 300
EACH 0. 000 0. 00
944. 30000 15. 300 14, 447.79
0485 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 5. 400
EACH 0. 000 0. 00
94. 43000 5. 400 509. 92
0490 630-80341  *Construction Traffic Sign (Panel Size A) 148. 000 133. 200
EACH 0. 000 0.00
94. 43000 133. 200 12,578. 08
0495 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 95. 400
EACH 0. 000 0. 00
94. 43000 95. 400 9, 008. 62
0500 630-80343 *Construction Traffic Sign (Panel Size O 56. 000 50. 400
EACH 0. 000 0.00
94. 43000 50. 400 4,759. 27
0505 630-80350 *Vertical Panel 80. 000 72.000
EACH 0. 000 0. 00
35. 41000 72.000 2,549.52
0510 630-80355 *Portable Message Sign Panel 3. 000 2.700
EACH 0. 000 0. 00

7,082. 28000 2.700 19, 122. 16



CONTI D

CAT NO0200

0515

0520

0525

0530

0531

0535

0540

0542

0545

0550

0555

630- 80358

630- 80360

630- 80367

630-80370

630- 80371

630-80378

630- 80380

630- 80384

630- 85010

630- 85040

632- 00000

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

ROADWAY

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

Reset Concrete Barrier (Tenp)

G are Screen (Tenporary)

*Traffic Cone

Tubul ar Mar ker

*| npact Attenuator (Tenporary)

*| npact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

Ni ght Work Lighting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
(c 4. 000
EACH
1, 298. 42000
100. 000
EACH
35. 41000
4. 000
EACH
2, 360. 76000
14, 000. 000
LF
25. 94000
5, 008. 000
LF
0. 52000
4, 140. 000
LF
18. 30000
200. 000
EACH
9. 44000
25. 000
EACH
115. 00000
12. 000
EACH
2, 360. 76000
1. 000
EACH
64, 920. 91000
1. 000
LS

50, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 600
0. 000
3. 600

90. 000
0. 000
90. 000

3. 600
0. 000
3. 600

11, 826. 000
442. 800
12, 268. 800

4, 507. 200
0. 000
4, 507. 200

3, 726. 000
0. 000
3, 726. 000

180. 000
0. 000
180. 000

17. 100
0. 000
17.100

8. 100
0.900
9. 000

0. 900
0. 000
0. 900

1. 000
0. 000
1. 000
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11, 486

2,124

.00

.00

.00

23

.00

.00

.00

.00

68

.00

.00

14: 24: 06

AMOUNT

4,674

3,186

8,498

318, 252

2,343

68, 185

1, 699.

1, 966.

21, 246

58, 428

50, 000

31

90

74

67

74

80

20

50

84

82

00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0560 700-70010 F/ A Mnor Contract Revisions 273, 899. 980 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0565 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70012 F/ A Asphalt Pavenent Incentive 37, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0575 700-70016 F/ A Fuel Cost Adj ustnment 16, 500. 000 8,496. 810
F A -5.980 -5.98
1. 00000 8, 490. 830 8, 490. 83
0580 700-70018 F/ A Roadway Snoothness |ncentive 36, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0585 700-70019 F/ A Asphalt Cenent Cost Adjustnent 41, 000. 000 -1, 457.930
F A 0. 000 0.00
1. 00000 -1, 457. 930 -1,457.93
0590 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 2,669. 000
FA 531. 000 531. 00
1. 00000 3, 200. 000 3, 200. 00
0595 700-70034 F/ A Coring and Patching 28, 306. 440 28, 306. 440
F A 0. 000 0.00
1. 00000 28, 306. 440 28, 306. 44
0600 700-70190 F/ A Electric Service 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0605 700-70230 F/ A Conmuni cation Lines 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0610 700- 70380 F/ A Erosion Control 2,700. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0611 900- 00005

0612 900- 00006

0613 900- 00006

0614 900- 00022

CAT NO0300

0615 202-00217

0620

202- 00426

0625

202- 00453

0630

202- 00504

0635

206- 00065

0640 210-04020

C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
20809- BI D ESTI MATE RUN 01/ 30/ 2019
BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
ROADWAY
Added Item (Day)/ Extended Overhead 26. 000 0. 000
DAY 26. 000 28,949. 44
1, 113. 44000 26. 000 28,949. 44
Added Item (Dol lar)/ P/R Wrking Tine Violation -450. 000 -450. 000
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00
Added Item (Dol lar)/ Extra Wrk - Renoval of Concrete 2,798. 790 2,798. 790
Pavenent (Pl ani ng)
DOL 0. 000 0. 00
1. 00000 2,798.790 2,798.79
Added Item (Square Yard)/ Extra Work - Wnter 138. 000 0. 000
Protection
SY 138. 000 345. 00
2.50000 138. 000 345. 00
CAT 0200 CURRENT AMI $ 7,205, 241.63 $ 238,833.27 $ 6, 045, 312.59
I-17-NH
*Renmpve Concrete Paverment (Planing) (Special) 581. 000 581. 000
5% 0. 000 0. 00
9. 95000 581. 000 5,780. 95
*Rermoval of Bridge Railing (Special) 163. 000 163. 000
LF 0. 000 0. 00
64. 75000 163. 000 10, 554. 25
Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
153. 85000 0. 000 0. 00
Renoval of Expansion Device 309. 000 309. 000
LF 0. 000 0. 00
122. 31000 309. 000 37,793.79
*Structure Backfill (FlowFill) 65. 000 65. 000
cY 0. 000 0. 00
145. 53000 65. 000 9, 459. 45
*Modify Inlet 2.000 2.000
EACH 0. 000 0. 00
2,813. 14000 2.000 5,626.28



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 I-17-NH

0645 515-00120  *Waterproofing (Menbrane) 4, 354. 000 4, 354. 000
SY 0. 000 0.00
19. 15000 4,354. 000 83,379. 10
0650 518-01004 Bri dge Expansion Device (0-4 Inch) 309. 000 309. 000
LF 0. 000 0. 00
182. 70000 309. 000 56, 454. 30
0650 MATERI AL ALLOWANCE Expansi on Device 0. 000
LF 0. 000 0.00
7.57000 0. 000 0. 00
0655 518- 03000 Sawi ng and Seal i ng Bridge Joint 309. 000 309. 000
LF 0. 000 0. 00
22.01000 309. 000 6, 801. 09
0660 601-06100 Concrete (Patching) 44.000 39. 600
cY 0. 000 0. 00
440. 00000 39. 600 17, 424. 00
0665 601-40401 *Structural Concrete Stain 2, 430. 000 2,430. 000
SF 0. 000 0. 00
1. 44000 2,430. 000 3,499. 20
0670 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 772. 000 3, 772.000
LB 0. 000 0. 00
0. 96000 3,772.000 3,621.12
0675 606-10705 *Bridge Rail Type 7 (Special) 163. 080 163. 080
LF 0. 000 0. 00
124. 68000 163. 080 20,332.81
0680 625-00100 *Gound Penetrating Radar Survey 1, 245. 000 1, 245. 000
SF 0. 000 0.00
0. 45000 1, 245. 000 560. 25
CAT 0300 CURRENT AMT $ 263,222.59% 0.00% 261, 286.59

CAT NOO301 I-17-N

0685 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 218. 000 218. 000
SY 0. 000 0. 00
9. 95000 218. 000 2,169. 10



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-17-NI

0690 202- 00426 Renoval of Bridge Railing (Special) 183. 000 183. 000
LF 0. 000 0. 00
64. 75000 183. 000 11, 849. 25
0695 202-00453 Renoval of Portions of Present Structure (Cass 2) 0. 000 0. 000
5% 0. 000 0. 00
153. 85000 0. 000 0.00
0700 202-00504 Renopval of Expansion Device 324. 000 324. 000
LF 0. 000 0. 00
122. 31000 324.000 39, 628. 44
0705 206- 00065 *Structure Backfill (FlowFill) 3. 000 3. 000
cY 0. 000 0. 00
145. 53000 3. 000 436.59
0710 210-04020 *Modify Inlet 1. 000 1.000
EACH 0. 000 0. 00
2,813. 14000 1. 000 2,813.14
0715 515-00120 *Waterproofing (Menbrane) 4, 366. 000 4, 366. 000
SY 0. 000 0. 00
19. 15000 4, 366. 000 83, 608. 90
0720 518-01004 Bri dge Expansion Device (0-4 Inch) 324. 000 324. 000
LF 0. 000 0. 00
182. 70000 324.000 59, 194. 80
0720 MATERI AL ALLOMANCE Expansi on Device 0. 000
LF 0. 000 0. 00
7.22000 0. 000 0. 00
0720 MATERI AL ALLOWANCE Bridge Expansion Device (0-4") 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0725 518- 03000 Sawi ng and Seal i ng Bridge Joint 324.000 324.000
LF 0. 000 0. 00
22.01000 324.000 7,131.24
0730 601-06100 Concrete (Patching) 46. 000 42.520
Ccy 0. 000 0. 00

440. 00000 42.520 18, 708. 80



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-17-NI

0735 601-40401 *Structural Concrete Stain 4, 472. 000 4,472.000
SF 0. 000 0. 00
1. 44000 4,472.000 6, 439. 68
0740 602-00020 *Rei nforcing Steel (Epoxy Coated) 5, 528. 000 4,957. 000
LB 0. 000 0. 00
0. 96000 4,957.000 4,758.72
0745 606-10705 *Bridge Rail Type 7 (Special) 183. 000 183. 000
LF 0. 000 0. 00
124. 68000 183. 000 22,816. 44
0750 613-00200 *2 Inch Electrical Conduit 73.000 73.000
LF 0. 000 0. 00
11. 59000 73.000 846. 07
0755 625-00100 *Gound Penetrating Radar Survey 1, 362. 000 1, 362. 000
SF 0. 000 0. 00
0. 45000 1, 362. 000 612. 90
CAT 0301 CURRENT AMT $ 263,093.43 % 0.00% 261, 014.07

CAT NO0302 1-17-NJ

0760 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 77.000 77.000
SY 0. 000 0. 00
9. 95000 77.000 766. 15
0765 202- 00426 Renoval of Bridge Railing (Special) 202. 000 202. 000
LF 0. 000 0. 00
64. 75000 202. 000 13, 079. 50
0770 202-00453 Renoval of Portions of Present Structure (Cass 2) 1. 000 1.000
5% 0. 000 0. 00
153. 85000 1.000 153. 85
0775 202-00504 Renoval of Expansion Device 160. 000 160. 000
LF 0. 000 0. 00
122. 31000 160. 000 19, 569. 60
0780 206- 00065 *Structure Backfill (FlowFill) 38. 000 38. 000
cY 0. 000 0. 00

145. 53000 38. 000 5, 530. 14



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-17-NJ

0785 210-04020 *Modify Inlet 2.000 2.000
EACH 0. 000 0.00
2,813. 14000 2.000 5, 626. 28
0790 509-08102 Provi de Tenporary Support 2.000 1.000
EACH 0. 000 0. 00
4, 906. 78000 1.000 4,906.78
0795 515-00120  *Waterproofing (Menbrane) 2,505. 000 2, 505. 000
Sy 0. 000 0.00
19. 15000 2,505. 000 47,970.75
0800 518-01004 Bri dge Expansion Device (0-4 Inch) 160. 000 160. 000
LF 0. 000 0. 00
182. 70000 160. 000 29, 232. 00
0800 MATERI AL ALLOWANCE Expansi on Devi ce 0. 000
LF 0. 000 0.00
29. 24000 0. 000 0. 00
0800 MATERI AL ALLOWANCE Bri dge Expansi on Device (0-4") 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0.00
0805 518-03000 Sawi ng and Seal ing Bridge Joint 160. 000 160. 000
LF 0. 000 0.00
22.01000 160. 000 3,521.60
0810 601-06100 Concrete (Patching) 25. 000 10. 420
(14 10. 410 4,580. 40
440. 00000 20. 830 9, 165. 20
0815 601-40401  *Structural Concrete Stain 1, 615. 000 0. 000
SF 816. 000 1,175.04
1. 44000 816. 000 1,175.04
0820 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2,944.000 1, 030. 000
LB 1, 013. 000 972. 48
0. 96000 2, 043. 000 1,961.28
0825 606-10705 *Bridge Rail Type 7 (Special) 202. 000 202. 000
LF 0. 000 0.00

124. 68000 202. 000 25, 185. 36



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-17-NJ

0830 613-00200 *2 Inch Electrical Conduit 196. 000 196. 000
LF 0. 000 0. 00
11. 59000 196. 000 2,271.64
0832 613-00207 2 In Elec Cond (Bridge) (Spec) GRC - 2 Inch Conduit 354. 000 354. 000
LF 0. 000 0. 00
19. 60000 354. 000 6, 938. 40
0835 625-00100 *Gound Penetrating Radar Survey 0. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
CAT 0302 CURRENT AMI $  185,810.67 $ 6,727.92% 177,053.57

CAT NO0303 1-17-NK

0840 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 274.000 274.000
SY 0. 000 0. 00
9. 95000 274.000 2,726.30
0845 202- 00426 Renoval of Bridge Railing (Special) 129. 000 129. 000
LF 0. 000 0.00
64. 75000 129. 000 8,352.75
0850 202-00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
0855 202-00504 Renopval of Expansion Device 144. 000 144.000
LF 0. 000 0.00
122. 31000 144. 000 17,612. 64
0860 206- 00065 *Structure Backfill (FlowFill) 14. 000 14. 000
cY 0. 000 0. 00
145. 53000 14.000 2,037. 42
0865 210-04020 *Modi fy Inlet 1. 000 1.000
EACH 0. 000 0. 00
2,813. 14000 1. 000 2,813.14
0870 515-00120 *Waterproofing (Menbrane) 1, 327. 000 1, 327. 000
5% 0. 000 0. 00

19. 15000 1, 327.000 25,412.05



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-17-NK

0875 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 144. 000 144.000
LF 0. 000 0. 00
154. 09000 144. 000 22,188. 96
0880 518- 03000 Sawi ng and Seal i ng Bridge Joint 144. 000 144. 000
LF 0. 000 0. 00
22.01000 144.000 3,169. 44
0885 601-06100 Concrete (Patching) 18. 030 18. 030
cY 0. 000 0. 00
440. 00000 18. 030 7,933. 20
0890 601-40401  *Structural Concrete Stain 933. 000 933. 000
SF 0. 000 0. 00
1. 44000 933. 000 1, 343.52
0895 602-00020 *Reinforcing Steel (Epoxy Coated) 1, 194. 000 1,194. 000
LB 0. 000 0. 00
0. 96000 1, 194. 000 1, 146. 24
0900 606-10705 *Bridge Rail Type 7 (Special) 63. 900 63. 900
LF 0. 000 0. 00
124. 68000 63. 900 7,967. 05
0905 606-11032 *Bridge Rail Type 10M (Speci al) 65. 000 65. 000
LF 0. 000 0. 00
73. 24000 65. 000 4,760. 60
0910 625-00100 *Gound Penetrating Radar Survey 1, 386. 000 1, 386. 000
SF 0. 000 0. 00
0. 45000 1, 386. 000 623.70
CAT 0303 CURRENT AMT $ 108,087.01 % 0.00% 108, 087. 01

CAT NO0304 1-17-NL

0915 202-00217 *Renpve Concrete Pavenment (Pl aning) (Special) 238. 000 238. 000
Sy 0. 000 0.00
9. 95000 238. 000 2,368.10
0920 202-00426 Renoval of Bridge Railing (Special) 129. 010 129. 010
LF 0. 000 0. 00

64. 75000 129.010 8, 353. 40



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-17-NL

0925 202- 00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
153. 85000 0. 000 0. 00
0930 202- 00504 Renoval of Expansion Device 144. 000 144. 000
LF 0. 000 0. 00
122. 31000 144.000 17,612. 64
0935 206- 00065 *Structure Backfill (FlowFill) 7.000 7.000
cY 0. 000 0. 00
145. 53000 7.000 1,018.71
0940 210-04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,813. 14000 1.000 2,813.14
0945 515-00120  *Waterproofing (Menbrane) 1, 327. 000 1,327.000
Sy 0. 000 0. 00
19. 15000 1, 327. 000 25, 412. 05
0950 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 144. 000 144.000
LF 0. 000 0. 00
154. 09000 144.000 22,188. 96
0955 518-03000 Sawi ng and Seal i ng Bridge Joint 144. 000 144.000
LF 0. 000 0. 00
22.01000 144. 000 3,169. 44
0960 601-06100 Concrete (Patching) 22.000 18. 000
cY 0. 000 0. 00
440. 00000 18. 000 7,920. 00
0965 601-40401  *Structural Concrete Stain 784. 000 676. 000
SF 0. 000 0. 00
1. 44000 676. 000 973. 44
0970 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2,221.000 1,178. 000
LB 0. 000 0. 00
0. 96000 1,178. 000 1,130. 88
0975 606-10705 *Bridge Rail Type 7 (Special) 65. 000 65. 000
LF 0. 000 0. 00

124. 68000 65. 000 8,104. 20



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-17-NL

0980 606-11032 *Bridge Rail Type 10M (Speci al) 65. 000 65. 000
LF 0. 000 0.00
73.24000 65. 000 4,760. 60
0985 613-00200 *2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
0990 625-00100 *Gound Penetrating Radar Survey 1, 386. 000 1, 386. 000
SF 0. 000 0.00
0. 45000 1, 386. 000 623.70
CAT 0304 CURRENT AMT $ 109, 366. 06 $ 0.00% 106, 449. 26

CAT NOO0305 1-17-NN

0995 202-00217 *Renpve Concrete Pavement (Planing) (Special) 97. 000 97. 000
5% 0. 000 0. 00
9. 95000 97. 000 965. 15
1000 202-00426 Renoval of Bridge Railing (Special) 134. 000 134. 000
LF 0. 000 0. 00
64. 75000 134. 000 8,676.50
1005 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0.00
1010 202-00504 Renoval of Expansion Device 211. 000 211. 000
LF 0. 000 0. 00
122. 31000 211. 000 25, 807. 41
1015 202- 06530 Clean Drain Pipe (Special) 0. 000 0. 000
EACH 0. 000 0. 00
2,139. 26000 0. 000 0.00
1020 206- 00065 *Structure Backfill (FlowFill) 15. 000 15. 000
cY 0. 000 0. 00
145. 53000 15. 000 2,182.95
1025 210-04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00

2,813. 14000 1. 000 2,813.14



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 1-17-NN

1030 513-00690 Bridge Drain (Special) 1. 000 1.000
EACH 0. 000 0. 00
2,193. 66000 1. 000 2,193. 66
1035 515-00120  *Waterproofing (Menbrane) 4, 063. 000 4, 063. 000
SY 0. 000 0. 00
19. 15000 4,063. 000 77, 806. 45
1040 518-01004 Bri dge Expansion Device (0-4 Inch) 211. 000 211. 000
LF 0. 000 0. 00
182. 70000 211. 000 38,549.70
1045 518-03000 Sawi ng and Seal i ng Bridge Joint 211. 000 211. 000
LF 0. 000 0. 00
22.01000 211.000 4,644.11
1050 601-06100  Concrete (Patching) 26. 880 26. 880
cY 0. 000 0. 00
440. 00000 26. 880 11, 827. 20
1055 601- 40401 *Structural Concrete Stain 2,203. 000 2,203. 000
SF 0. 000 0. 00
1. 44000 2, 203. 000 3,172.32
1060 602-00020 *Reinforcing Steel (Epoxy Coated) 2,588. 000 2, 588. 000
LB 0. 000 0. 00
0. 96000 2,588. 000 2,484. 48
1065 606-10705 *Bridge Rail Type 7 (Special) 69. 000 69. 000
LF 0. 000 0. 00
124. 68000 69. 000 8,602. 92
1070 606-11032 *Bridge Rail Type 10M (Speci al) 67. 000 67. 000
LF 0. 000 0. 00
73. 24000 67.000 4,907. 08
1075 625-00100 *Ground Penetrating Radar Survey 1, 330. 000 1, 330. 000
SF 0. 000 0. 00
0. 45000 1, 330. 000 598. 50

CAT 0305 CURRENT AMT $ 195,231.57 % 0.00$% 195, 231.57



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 1-17-NO

1080 202-00217 *Renopve Concrete Pavement (Pl aning) (Special) 246. 000 246. 000
Sy 0. 000 0. 00
9. 95000 246. 000 2,447.70
1085 202-00426 Renoval of Bridge Railing (Special) 131. 000 131. 000
LF 0. 000 0. 00
64. 75000 131. 000 8,482.25
1090 202-00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
153. 85000 0. 000 0. 00
1095 202- 00504 Renoval of Expansion Device 211. 000 211.000
LF 0. 000 0. 00
122. 31000 211. 000 25, 807. 41
1100 202-06530 Cean Drain Pipe (Special) 0. 000 0. 000
EACH 0. 000 0. 00
2,139. 26000 0. 000 0. 00
1105 206-00065 *Structure Backfill (FlowFill) 10. 000 10. 000
cY 0. 000 0. 00
145. 53000 10. 000 1,455. 30
1110 513-00690 Bridge Drain (Special) 4.000 4.000
EACH 0. 000 0. 00
2,193. 66000 4. 000 8,774.64
1115 515-00120  *Waterproofing (Menbrane) 4, 054. 000 4, 053. 190
5% 0. 000 0. 00
19. 15000 4, 053. 190 77,618. 59
1120 518-01004 Bri dge Expansion Device (0-4 Inch) 211. 000 211. 000
LF 0. 000 0. 00
182. 70000 211. 000 38,549.70
1125 518-03000 Sawi ng and Seal i ng Bridge Joint 211. 000 211. 000
LF 0. 000 0. 00
22.01000 211. 000 4,644.11
1130 601-06100  Concrete (Patching) 31. 000 26. 830
cY 0. 000 0. 00

440. 00000 26. 830 11, 805. 20



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 1-17-NO

1135 601- 40401 *Structural Concrete Stain 2, 056. 000 2, 056. 000
SF 0. 000 0.00
1. 44000 2, 056. 000 2,960. 64
1140 602-00020 *Rei nforcing Steel (Epoxy Coated) 3, 143. 000 2,328.000
LB 0. 000 0. 00
0. 96000 2,328. 000 2,234.88
1145 606- 10705 *Bridge Rail Type 7 (Special) 75. 000 75. 000
LF 0. 000 0.00
124. 68000 75. 000 9, 351. 00
1150 606-11032 *Bridge Rail Type 10M ( Speci al) 66. 000 66. 000
LF 0. 000 0. 00
73.24000 66. 000 4,833. 84
1155 613-00200 *2 Inch Electrical Conduit 69. 000 69. 000
LF 0. 000 0.00
11. 59000 69. 000 799.71
1160 625-00100 *Ground Penetrating Radar Survey 1, 311. 000 1, 311. 000
SF 0. 000 0. 00
0. 45000 1, 311. 000 589. 95
CAT 0306 CURRENT AMT $ 202,987.63 % 0.00% 200, 354. 92

CAT NO0307 1-17-NQ

1165 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 76. 000 76. 000
Sy 0. 000 0. 00
9. 95000 76. 000 756. 20
1170 202-00426 Renoval of Bridge Railing (Special) 131. 000 131. 000
LF 0. 000 0. 00
64. 75000 131. 000 8, 482. 25
1175 202- 00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
1180 202- 00504 Renoval of Expansion Device 148. 000 148. 000
LF 0. 000 0. 00

122. 31000 148. 000 18, 101. 88



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 1-17-NQ

1185 206- 00065 *Structure Backfill (FlowFill) 20. 000 20. 000
cY 0. 000 0. 00
145. 53000 20. 000 2,910. 60
1190 210-04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,813. 14000 1.000 2,813.14
1195 515-00120  *Waterproofing (Menbrane) 1, 564. 000 1, 564. 000
Sy 0. 000 0. 00
19. 15000 1, 564. 000 29, 950. 60
1200 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 148. 000 148. 000
LF 0. 000 0. 00
154. 09000 148. 000 22, 805. 32
1205 518-03000 Sawi ng and Seal ing Bridge Joint 148. 000 148. 000
LF 0. 000 0. 00
22.01000 148. 000 3, 257. 48
1210 601-06100 Concrete (Patching) 18. 200 18. 200
cY 0. 000 0. 00
440. 00000 18. 200 8, 008. 00
1215 601- 40401 *Structural Concrete Stain 1, 061. 000 1, 061. 000
SF 0. 000 0. 00
1. 44000 1, 061. 000 1,527.84
1220 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 260. 000 1, 260. 000
LB 0. 000 0. 00
0. 96000 1, 260. 000 1, 209. 60
1225 606- 10705 *Bridge Rail Type 7 (Special) 66. 000 66. 000
LF 0. 000 0. 00
124. 68000 66. 000 8,228. 88
1230 606-11032 *Bridge Rail Type 10M ( Speci al) 66. 000 66. 000
LF 0. 000 0. 00

73. 24000 66. 000 4, 833. 84



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 1-17-NQ

1235 625-00100 *Gound Penetrating Radar Survey 1, 400. 000 1, 400. 000
SF 0. 000 0.00
0. 45000 1, 400. 000 630. 00
CAT 0307 CURRENT AMT $ 113,515.63 % 0.00% 113,515.63

CAT NO0308 1-17-NR

1240 202-00217 *Renove Concrete Pavenent (Planing) (Special) 331. 000 331. 000
SY 0. 000 0. 00
9. 95000 331. 000 3,293.45
1245 202-00426 Renoval of Bridge Railing (Special) 130. 000 130. 000
LF 0. 000 0. 00
64. 75000 130. 000 8,417.50
1250 202- 00453 Renoval of Portions of Present Structure (Cass 2) 0. 000 0. 000
5% 0. 000 0. 00
153. 85000 0. 000 0.00
1255 202-00504 Renoval of Expansion Device 148. 000 148. 000
LF 0. 000 0. 00
122. 31000 148. 000 18, 101. 88
1260 206-00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0.00
1265 210-04020 *Modify Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,813. 14000 1. 000 2,813.14
1270 515-00120  *Waterproofing (Menbrane) 1, 564. 000 1, 564. 000
SY 0. 000 0. 00
19. 15000 1, 564. 000 29, 950. 60
1275 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 148. 000 148. 000
LF 0. 000 0. 00
154. 09000 148. 000 22, 805. 32
1280 518-03000 Sawi ng and Seal i ng Bridge Joint 148. 000 148. 000
LF 0. 000 0. 00

22.01000 148. 000 3, 257. 48



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 1-17-NR

1285 601-06100  Concrete (Patching) 24.310 24.310
cY 0. 000 0. 00
440. 00000 24. 310 10, 696. 40
1290 601-40401  *Structural Concrete Stain 800. 000 800. 000
SF 0. 000 0. 00
1. 44000 800. 000 1, 152. 00
1295 602-00020 *Reinforcing Steel (Epoxy Coated) 2, 300. 000 1, 620. 000
LB 0. 000 0. 00
0. 96000 1, 620. 000 1, 555. 20
1300 606-10705 *Bridge Rail Type 7 (Special) 67.000 67.000
LF 0. 000 0. 00
124. 68000 67. 000 8, 353. 56
1305 606-11032 *Bridge Rail Type 10M (Speci al) 65. 000 65. 000
LF 0. 000 0. 00
73. 24000 65. 000 4,760. 60
1310 613-00200 *2 Inch Electrical Conduit 65. 000 65. 000
LF 0. 000 0. 00
11. 59000 65. 000 753. 35
1315 625-00100 *Gound Penetrating Radar Survey 1, 316. 000 1, 316. 000
SF 0. 000 0. 00
0. 45000 1, 316. 000 592. 20
CAT 0308 CURRENT AMT $ 117, 155.48 % 0.00% 116, 502.68

CAT NO0309 1-17-NG

1320 202-00217 *Renove Concrete Pavenent (Planing) (Special) 126. 000 126. 000
5% 0. 000 0. 00
9. 95000 126. 000 1,253.70
1325 202-00426 Renoval of Bridge Railing (Special) 166. 000 166. 000
LF 0. 000 0.00
64. 75000 166. 000 10, 748. 50
1330 202- 00453 Renoval of Portions of Present Structure (Cass 2) 0. 000 0. 000
5% 0. 000 0. 00

153. 85000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 1-17-NG

1335 202-00504 Renoval of Expansion Device 147. 000 147.000
LF 0. 000 0. 00
122. 31000 147. 000 17, 979. 57
1340 206-00065 *Structure Backfill (FlowFill) 28. 000 28. 000
cY 0. 000 0. 00
145. 53000 28. 000 4,074.84
1345 210- 04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,813. 14000 1. 000 2,813. 14
1350 515-00120  *Waterproofing (Menbrane) 2,194. 000 2,194. 000
SY 0. 000 0. 00
19. 15000 2,194. 000 42,015. 10
1355 518-01004 Bri dge Expansion Device (0-4 Inch) 147. 000 147.000
LF 0. 000 0. 00
182. 70000 147. 000 26, 856. 90
1355 MATERI AL ALLOMNCE Expansi on Devi ce 0. 000
LF 0. 000 0. 00
31. 83000 0. 000 0. 00
1355 MATERI AL ALLOWANCE Bridge Expansion Device (0-4") 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
1360 518-03000 Sawi ng and Seal i ng Bridge Joint 147. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1365 601-06100  Concrete (Patching) 18. 510 18. 510
cY 0. 000 0. 00
440. 00000 18. 510 8, 144. 40
1370 601-40401  *Structural Concrete Stain 660. 000 0. 000
SF 660. 000 950. 40
1. 44000 660. 000 950. 40
1375 602-00020 *Reinforcing Steel (Epoxy Coated) 1, 828. 000 1, 828. 000
LB 0. 000 0. 00

0. 96000 1, 828. 000 1, 754. 88



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 20809- BI D ESTI MATE RUN 01/ 30/ 2019
PRQJECT: BR0252- 444 ESTI MATE NO 0011 14: 24: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 1-17-NG

1380 606- 10705 *Bridge Rail Type 7 (Special) 166. 000 166. 000
LF 0. 000 0. 00
124. 68000 166. 000 20, 696. 88
1385 613-00200 *2 Inch Electrical Conduit 182. 000 182. 000
LF 0. 000 0. 00
11. 59000 182. 000 2,109.38
1386 613-00207 2 In Elec Cond (Bridge) (Spec) GRC - 2 Inch Conduit 321. 000 321.000
LF 0. 000 0. 00
19. 60000 321. 000 6, 291. 60
1390 625-00100 *G ound Penetrating Radar Survey 0. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0.00
1392 900- 00006 Added Item (Dol lar)/ Southbound CD Road Wring 3, 359. 270 3, 359. 270
DOL 0. 000 0. 00
1. 00000 3, 359. 270 3,359. 27
CAT 0309 CURRENT AMI $  152,284.03$ 950.40% 149, 048.56

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1395 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
32, 749. 82000 1. 000 32,749. 82
1400 620-00012 Field Laboratory (C ass 2) 0. 000 0. 000
EACH 0. 000 0.00
46, 528. 84000 0. 000 0.00
1402 900- 00006 Added Item (Dol lar)/ Field Lab Overhead Conpensation 13, 200. 000 13, 200. 000
for Deleted Item
DOL 0. 000 0.00
1. 00000 13, 200. 000 13, 200. 00
1405 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2, 310. 40000 2.000 4, 620. 80
CAT 0400 CURRENT AMT $ 50,570.62 $ 0.00% 50, 570. 62

PRQJECT TOTAL CURRENT AMI $ 8, 966, 566.35$ 246,511.59% 7,784, 427. 07



